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Sanitary District No.5 of Marin County 
Capital Improvement Program Committee Meeting 

at Sanitary District No. 5 of Marin County Meeting Room 
2001 Paradise Drive, Tiburon, California 
Tuesday, September 23, 2008 9:00 a.m.  

 
CALL TO ORDER at 9:23 a.m. 
 
I.  ROLL CALL:    Directors, present:     Claire McAuliffe, President 
                                                                       Casey Kawamoto, Director 
                                                                                     
                            Staff, present:     Robert L. Lynch, District Manager 
                                                                         Samantha Miller, Office/Finance Manager 
                                                 
II.  PUBLIC COMMENTS:  None 
 
III.     Digester Rehabilitation Project – Update  

Mgr. Lynch informed the committee that the District issued an RFP for the Concrete 
Repair work on Digester No. 1 to NCCI Inc.  NCCI Inc. submitted a Lump Sum Price of 
$9,477.00 for furnishing all material and labor to complete the work.  This cost falls 
within the budget for the amount of money the District Manager is authorized to spend 
on his own.  Therefore, there was not a competitive bid for the project.  Mgr. Lynch 
advised the committee that the digester cover is expected this week. 
 

IV.  Paradise Cove Improvement Project – Update 

Mgr. Lynch informed the committee that the project is moving along with great news in 
regards to the permitting issues.  The District has received the permit from the State 
Land Commission and BCDC has completed its review.  The Permit from BCDC should 
arrive within the next several days.  The District has issued a Notice to Proceed to Team 
Ghilotti for Contract “B.”  Team Ghilotti can start mobilizing for the outfall portion of the 
project.  The Paradise Cove Improvement Project is expected to be fully operational by 
the week of November 17, 2008, when we will be able to connect to the new outfall 
pipe. 
 
Mgr. Lynch notified the committee that the District is going to increase the retaining 
wall by three feet and add a culvert behind the existing retaining wall. 
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V.  Sewer Rehabilitation CIPP Project – Update 

Mgr. Lynch advised the committee that Nute Engineering has completed the Plans and 
Specifications for the CIPP Project.  The project is currently out to bid with a Bid Date of 
September 29, 2008 at 11 a.m. 
 

VI.  Seafirth Pump Station & Pressure Line Project – Update 

Mgr. Lynch informed the committee that the Seafirth Estate Pump Station and Sewer 
Line Project are currently out to bid.  The District Manager has reviewed the plan and 
specification for the project and made some small changes.  The pre‐bid meeting will be 
held on Wednesday, September 24, 2008 from 10:00 a.m. to 12:00 p.m.  Bids are due on 
Friday, October 10, 2008 at 11:00 a.m. at CSW/Stuber‐Stroeh office.  
 
Mgr. Lynch said he would like Seafirth to install a flow meter.  The committee discussed 
the question about who owns the water from the sewage treatment plant.  The 
committee would like to start looking into the issue of water ownership and rights. 
 

VII.  Asset Condition Assessment – Matrix 

Mgr. Lynch advised the committee that he has not been able to start the Asset 
Condition Assessment Project due to lack of time.  He feels that within the next several 
months he will be able to start.  He will start with the Main Treatment Facility and then 
move towards the collection system.  Currently, the District has a ten year rehabilitation 
program for the collection system.  Pres. McAuliffe would like to see a draft of the 
matrix at every Capital Improvement Program Committee meeting. 
 

VIII.  ADJOURNMENT at 10:02 a.m. 
 
Recorded by Samantha Miller 


